City of Allen

Trinity River Basin Environmental Restoration Initiative
Texas AgriLife Research and Extension Urban Solutions Center
FY 07 Section 319(h) Nonpoint Source Program
TCEQ Project 582-8-77062

Reporting Dates: From 3/15/09 Through 12/15/09

Project Title: Community Services Mobile Education Exhibit

I. Abstract

The project was designed, produced and delivered on 3/2/09, the same day the check arrived from Texas AgriLife.

II. Overall Progress and Results by Task

Design of gazebo from the Dragonfly Group completed. Design sent to Great Gazebos for production-completed. Great Gazebos delivered project-complete.

The following actions have been completed during this reporting period:

- Design 100% Complete
- Production 100% complete
- Delivery 100 % complete

Project is complete. Gazebo was assembled in basement of City Hall to ensure production was satisfactory. Pictures of completed project are included with this form in the way of email attachments. The first event—Arbor Day was March 7, unfortunately, 25 mile an hour wind prevented using the gazebo at the event. April 4 is next scheduled event and hopes will be able to use gazebo at this outdoor event.

6/10/09 Update:
April 4 event Seeding a healthy community would not allow use of gazebo.
Gazebo was used at LIVE GREEN EXPO 4/19/09- estimated attendance 15,000.
Gazebo was used at Pepsico ECO Fair 5/20/09- estimated attendance 750
Gazebo was used at City of Forney Water Event 6/6/09- estimated attendance 75

9/15/09 Update: Gazebo was used at Allen USA event 6/27/09- estimated attendance 55,000
Gazebo was used by the City of Frisco 4th of July event- estimated attendance-400

12/15/09 Update: Gazebo has not been used since 7/04/09. Next planned event use April 2010 Live Green Expo; Seeding a Healthy Community.